Task Name Durstion  Start Finish
Western Plume Schedule 120days Mon 3/24/14 Fri9/5/14
Installation of VPB 144 {completed) Thu 1/23/14
Installation of VPB 142 {completed) Tue 12/17/13
Installation of VPB 148 {completed) Mon 3/17/14
Installation of VPB 150 {Rig #2) (completed) Thu 5/1/14
Installation of VPB 140 (Rig#3) {completed) Thu 5/8/14
Installation of VPB 156 {Rig #2) (completed) Thu 7/3/14
Installation of VPB 152 {Rig#3) {completed) Fri7/11/14
installation of VPB 151 (Rigi#2) {completed) Fri 9/5/14
instaliation of VPB 154 (Rig #3) (completed) Fri9/5/14
installation of VPB 149 {Rig #2) (completed) Fri 10/31/14
installation of VPBs

Installation of VPB 153 (Rig #2) 40 days Mon11/3/14 Fri 12/26/14
Installation of VPB 158 (Rig #2) 40 days Mon 12/29/14 Fri 2/20/15
Installation of VPB 141 (Rig #2) 40 days Mon 2/23/15 Fri4/17/15
Installation of VPB 157 (Rig #2) 40 days  Mon 4/20/15 Fri6/12/15
Installation of VPB 159 (Rig #2) 40 days Mon 6/15/15 Fri 8/7/15
Installation of VPB 155 (Rig #2) 40 days  Mon 8/10/15 Fri 10/2/15
Installation of VPB 160 (Rig #2) 40 days  Mon 8/10/15 Fri 10/2/15
Installation of VPB 143 (Rig #2) 40 days  Mon 10/5/15 Fri 11/27/15
Installation of Wells

Installation of 120D3 (154: Rig #3; completed) Fri 10/10/14
Installation of 120D2 (154; Rig #3; completed) Wed 10/22/14
Installation of 120D1 (154; Rig #3; completed) Mon 11/10/14
Installation of 122D3 (156; Rig #3) 20days Mon 11/17/14 Fri 12/12/14
Installation of 122D2 (156; Rig #3) 20days Mon 12/15/14 Fri 1/9/15
Installation of 122D1 (156; Rig #3) 20days Mon 1/12/15 Fri 2/6/15
Installation of 106D2 (140; Rig #1) 20days Mon 2/16/15 Fri 3/13/15
Installation of 106D1 (140; Rig#1) 20days Mon 3/16/15 Fri 4/10/15
Installation of 107D2 (141; Rig#3) 20days Mon 2/9/15 Fri 3/6/15
Installation of 107D1 (141; Rig#3) 20days Mon 3/9/15 Fri4/3/15
Installation of 114D2 (148; Rig#1) 20days Mon 4/13/15 Fri 5/8/15
Installation of 114D1 (148; Rig#1) 20days Mon5/11/15 Fri 6/5/15
Installation of 115D2 (149; Rig#3) 20days Mon 4/6/15 Fri 5/1/15
Installation of 115D1 (149; Rig#3) 20days Mon 5/4/15 Fri 5/29/15
Installation of 116D2 (150; Rig #1) 20days Mon 6/8/15 Fri 7/3/15
Installation of 116D1 (150; Rig #1) 20days Mon 7/6/15 Fri 7/31/15
Installation of 117D2 (151; Rig #3) 20days Mon 6/1/15 Fri 6/26/15
Installation of 117D1 (151; Rig #3) 20days Mon 6/29/15 Fri 7/24/15
Installation of 118D2 (152; Rig #1) 20days Mon 6/1/15 Fri6/26/15
Installation of 118D1 (152; Rig #1) 20days Mon 6/29/15 Fri 7/24/15
Installation of 119D2 (153; Rig #3) 20days Mon 7/27/15 Fri 8/21/15
Installation of 119D1 (153; Rig #3) 20days  Mon 8/24/15 Fri9/18/15
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Installation of 109D2 (143; Rig #1) 20days Mon7/27/15 Fri 8/21/15
Installation of 109D1 (143; Rig #1) 20days  Mon 8/24/15 Fri9/18/15
Installation of 123D2 (157; Rig #3) 20days Mon9/21/15 Fri 10/16/15
Installation of 123D1 (157; Rig #3) 20days Mon 10/19/15 Fri 11/13/15
Installation of 121D2 (155; Rig #1) 20days Mon9/21/15 Fri 10/16/15
Installation of 121D1 (155; Rig #1) 20days Mon 10/19/15 Fri 11/13/15
installation of 124D2 (158; Rig #3) 20days Mon 11/16/15 Fri 12/11/15
Installation of 124D1 (158; Rig #3) 20days Mon 12/14/15 Fri 1/8/16
Installation of 125D2 (159; Rig #1) 20days Mon 11/16/15 Fri 12/11/15
Installation of 125D1 (159; Rig #1) 20days Mon 12/14/15 Fri 1/8/16
Installation of 126D2 (160; Rig #2) 20days Mon 11/30/15 Fri 12/25/15
Installation of 126D1 (160; Rig #2) 20days Mon 12/28/15 Fri1/22/16
Massapequa Schedule (VPBs 145-147) Rig #1 250 days Mon 1/13/14 Fri 12/26/14
installation of VPB 146 (completed) Wed 3/26/14
Installation of VPB 145 (completed) Mon 5/19/14
Installation of VPB 147 (completed) Thu 7/24/14
Installation of VPB 145 Well 111D2 {completed) Tue 8/19/14
Installation of VPB 145 Well 111D1 {completed) Thu 9/11/14
Installation of VPB 146 Well 112D2 20days Mon 10/27/14 Fri11/21/14
Installation of VPB 146 Well 112D1 20days Mon 11/24/14 Fri12/19/14
Installation of VPB 147 Well 113D2 20days Mon 12/22/14 Fri 1/16/15
Installation of VPB 147 Well 113D1 20days  Mon 1/19/15 Fri 2/13/15
Redrill 4-2R (Rig #1) 20 days Mon 9/29/14 Fri 10/24/14
Completed Fri 10/17/14
Note: Days are tallied as Work days - 5 per week
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